

PROFESSIONAL MOCK INTERVIEW PLATFORM

DEVELOPMENT PHASES & PROJECT TRACKER

Purpose

This document is used to track development progress.

Every phase must be completed and tested before moving to the next phase.

Status values:

NOT STARTED
IN PROGRESS
COMPLETED
BLOCKED

PHASE 0 — REQUIREMENTS & PROJECT FOUNDATION

Objective

Finalize requirements, architecture and development standards.

Tasks

- ☐ Finalize product requirements
- ☐ Finalize user roles
- ☐ Finalize interviewer verification process
- ☐ Finalize anonymity requirements
- ☐ Finalize interview hierarchy
- ☐ Finalize interview domains
- ☐ Finalize pricing rules
- ☐ Finalize cancellation rules
- ☐ Finalize recording policy
- ☐ Finalize feedback structure
- ☐ Finalize technology stack
- ☐ Create Git repository
- ☐ Create development branches

- ☐ Define coding standards
- ☐ Define API naming conventions
- ☐ Define database naming conventions

Completion Criteria

Requirements and architecture are approved.

Status: NOT STARTED

PHASE 1 — SPRING BOOT PROJECT SETUP

Objective

Create the initial backend application.

Tasks

- ☐ Create Spring Boot project
- ☐ Configure Java version
- ☐ Configure Maven/Gradle
- ☐ Configure PostgreSQL/MySQL
- ☐ Configure Spring Data JPA
- ☐ Configure Lombok if required
- ☐ Configure Validation
- ☐ Configure global exception handling
- ☐ Configure logging
- ☐ Create base package structure
- ☐ Configure application profiles
- ☐ Create development configuration
- ☐ Create production configuration
- ☐ Test application startup
- ☐ Create initial health endpoint

Example:

```
GET /api/v1/health
```

Completion Criteria

Spring Boot application starts successfully and connects to the database.

Status: NOT STARTED

PHASE 2 — DATABASE FOUNDATION

Objective

Create the initial database structure.

Tasks

- ☐ Create users table
- ☐ Create roles table
- ☐ Create user_roles table
- ☐ Create candidate_profiles table
- ☐ Create interviewer_profiles table
- ☐ Create companies table
- ☐ Create company_domains table
- ☐ Create designations table
- ☐ Create designation_levels table
- ☐ Create interview_domains table
- ☐ Create skills table
- ☐ Create audit_logs table
- ☐ Create database relationships
- ☐ Create indexes
- ☐ Create unique constraints
- ☐ Test migrations

Completion Criteria

Database schema is created and tested.

Status: NOT STARTED

PHASE 3 — AUTHENTICATION & AUTHORIZATION

Objective

Implement secure user authentication.

Tasks

- ☐ Candidate registration
- ☐ Interviewer registration
- ☐ Admin authentication
- ☐ Password hashing
- ☐ Login

- ☐ JWT access token
- ☐ Refresh token
- ☐ Logout
- ☐ Role-based authorization
- ☐ Password validation
- ☐ Email uniqueness
- ☐ Authentication exception handling
- ☐ Authorization tests

Roles

```
ROLE_CANDIDATE
ROLE_INTERVIEWER
ROLE_ADMIN
ROLE_SUPER_ADMIN
```

Completion Criteria

Candidate, interviewer and admin can securely login and access only authorized APIs.

Status: NOT STARTED

PHASE 4 — CANDIDATE PROFILE

Objective

Build candidate profile management.

Tasks

- ☐ Candidate profile creation
- ☐ Experience
- ☐ Current designation
- ☐ Target designation
- ☐ Skills
- ☐ Domains
- ☐ Profile update
- ☐ Profile validation
- ☐ Candidate level calculation
- ☐ Candidate dashboard

Completion Criteria

Candidate can create and maintain a complete professional profile.

Status: NOT STARTED

PHASE 5 — COMPANY & DESIGNATION MANAGEMENT

Objective

Create the company and professional hierarchy system.

Tasks

- ☐ Company CRUD
- ☐ Company domain CRUD
- ☐ Designation CRUD
- ☐ Normalized designation levels
- ☐ Company-designation mapping
- ☐ Admin management
- ☐ Level hierarchy validation

Example:

```
Amazon
  SDE-1 → Level 2
  SDE-2 → Level 3
  SDE-3 → Level 4
```

Completion Criteria

Companies and designations can be configured without modifying source code.

Status: NOT STARTED

PHASE 6 — INTERVIEW DOMAIN MANAGEMENT

Objective

Create configurable interview domains.

Tasks

- ☐ Domain CRUD
- ☐ Skill CRUD
- ☐ Domain-skill mapping
- ☐ Interviewer domain mapping
- ☐ Admin domain management

Example:

```
Java
Spring Boot
Microservices
System Design
```

Completion Criteria

New interview domains can be added from the admin panel.

Status: NOT STARTED

PHASE 7 — INTERVIEWER REGISTRATION

Objective

Allow professionals to apply as interviewers.

Tasks

- ☐ Interviewer application
- ☐ Company selection
- ☐ Designation selection
- ☐ Experience
- ☐ Domain selection
- ☐ Professional email
- ☐ Availability information
- ☐ Application status
- ☐ Private interviewer profile

Completion Criteria

A professional can submit an interviewer application.

Status: NOT STARTED

PHASE 8 — INTERVIEWER VERIFICATION

Objective

Verify professional interviewers.

Tasks

- ☐ Professional email verification
- ☐ Verification code
- ☐ Company-domain validation
- ☐ Verification status
- ☐ Additional verification
- ☐ Admin review queue
- ☐ Approve
- ☐ Reject
- ☐ Suspend
- ☐ Verification audit logs

Completion Criteria

Only approved interviewers become visible in the marketplace.

Status: NOT STARTED

PHASE 9 — ANONYMOUS INTERVIEWER SYSTEM

Objective

Guarantee interviewer privacy.

Tasks

- ☐ Private interviewer identity
- ☐ Public interviewer profile
- ☐ Public interviewer ID
- ☐ Private/public DTO separation
- ☐ API security tests
- ☐ Remove email from candidate APIs
- ☐ Remove phone from candidate APIs
- ☐ Remove name from candidate APIs
- ☐ Remove LinkedIn from candidate APIs
- ☐ Prevent identity leakage through errors

- ☐ Prevent identity leakage through logs
- ☐ Prevent identity leakage through video session metadata

Completion Criteria

A candidate cannot retrieve the interviewer's identity through normal API access.

Status: NOT STARTED

PHASE 10 — INTERVIEWER AVAILABILITY

Objective

Allow interviewers to define available time.

Tasks

- ☐ Availability creation
- ☐ Availability update
- ☐ Availability deletion
- ☐ Time zone handling
- ☐ Slot generation
- ☐ Slot status
- ☐ Holiday/blocking support
- ☐ Conflict detection

Completion Criteria

Interviewer can manage available interview slots.

Status: NOT STARTED

PHASE 11 — INTERVIEWER MARKETPLACE

Objective

Allow candidates to discover eligible interviewers.

Tasks

- ☐ Search by company
- ☐ Search by domain
- ☐ Search by level

- ☐ Search by experience
- ☐ Search by availability
- ☐ Filter verified interviewers
- ☐ Rating
- ☐ Interview count
- ☐ Public interviewer profile
- ☐ Eligibility engine

Completion Criteria

Candidate sees only verified and eligible interviewers.

Status: NOT STARTED

PHASE 12 — PRICING ENGINE

Objective

Implement dynamic interview pricing.

Tasks

- ☐ Pricing rules
- ☐ Company pricing
- ☐ Designation pricing
- ☐ Domain pricing
- ☐ Duration pricing
- ☐ Platform commission
- ☐ Interviewer payout
- ☐ Admin pricing management
- ☐ Price calculation API

Completion Criteria

Admin can configure prices without changing application code.

Status: NOT STARTED

PHASE 13 — SLOT BOOKING

Objective

Allow candidates to reserve interviews.

Tasks

- ☐ Slot selection
- ☐ Temporary slot hold
- ☐ Slot expiration
- ☐ Booking creation
- ☐ Duplicate booking protection
- ☐ Database locking
- ☐ Booking status
- ☐ Booking cancellation
- ☐ Booking history

Statuses:

```
PENDING_PAYMENT  
CONFIRMED  
CANCELLED  
COMPLETED  
NO_SHOW  
EXPIRED
```

Completion Criteria

Two candidates cannot book the same slot.

Status: NOT STARTED

PHASE 14 — PAYMENT

Objective

Implement secure payment processing.

Tasks

- ☐ Payment provider integration
- ☐ Payment order creation
- ☐ Payment callback
- ☐ Payment webhook
- ☐ Signature verification
- ☐ Payment transaction storage
- ☐ Failed payment
- ☐ Refund
- ☐ Payment history

- ☐ Admin payment dashboard

Completion Criteria

An interview is confirmed only after verified payment.

Status: NOT STARTED

PHASE 15 — INTERVIEW SESSION

Objective

Create the interview lifecycle.

Tasks

- ☐ Interview creation
- ☐ Interview status
- ☐ Interview start time
- ☐ Interview end time
- ☐ Join validation
- ☐ Candidate permissions
- ☐ Interviewer permissions
- ☐ Session security
- ☐ Interview timer
- ☐ Interview completion

Completion Criteria

A paid candidate and assigned interviewer can enter the correct interview session.

Status: NOT STARTED

PHASE 16 — VIDEO INTERVIEW INTEGRATION

Objective

Integrate the video interview into the platform.

Tasks

- ☐ Select video provider
- ☐ Configure provider credentials

- ☐ Create video session
- ☐ Generate secure participant tokens
- ☐ Embed video UI
- ☐ Audio
- ☐ Camera
- ☐ Screen sharing
- ☐ Chat
- ☐ Connection status
- ☐ End interview
- ☐ Anonymous interviewer display

Completion Criteria

Candidate and interviewer can conduct the interview without leaving the platform.

Status: NOT STARTED

PHASE 17 — RECORDING

Objective

Store platform interview recordings securely.

Tasks

- ☐ Enable recording
- ☐ Recording consent
- ☐ Recording webhook
- ☐ Recording metadata
- ☐ S3/private storage
- ☐ Signed URL
- ☐ Recording permissions
- ☐ Recording retention
- ☐ Recording deletion
- ☐ Recording access audit

Completion Criteria

Platform can securely store and retrieve authorized interview recordings.

Status: NOT STARTED

PHASE 18 — FEEDBACK

Objective

Create the professional feedback system.

Tasks

- ☐ Feedback template
- ☐ Domain-specific categories
- ☐ Score system
- ☐ Written feedback
- ☐ Strengths
- ☐ Weaknesses
- ☐ Recommendations
- ☐ Overall score
- ☐ Feedback submission
- ☐ Feedback editing rules
- ☐ Candidate feedback view

Completion Criteria

Interviewer can submit structured feedback and candidate can view it.

Status: NOT STARTED

PHASE 19 — CANDIDATE PERFORMANCE ANALYTICS

Objective

Track improvement over time.

Tasks

- ☐ Interview history
- ☐ Score history
- ☐ Domain performance
- ☐ Category performance
- ☐ Improvement calculation
- ☐ Strength detection
- ☐ Weakness detection
- ☐ Six-month dashboard

- ☐ Charts
- ☐ Recommendations

Completion Criteria

Candidate can see measurable improvement across multiple interviews.

Status: NOT STARTED

PHASE 20 — RATINGS & REVIEWS

Objective

Build marketplace trust.

Tasks

- ☐ Candidate rating
- ☐ Interview quality rating
- ☐ Professionalism rating
- ☐ Technical relevance rating
- ☐ Platform rating
- ☐ Rating aggregation
- ☐ Abuse prevention

Completion Criteria

Candidates can rate interviews without exposing interviewer identity.

Status: NOT STARTED

PHASE 21 — NOTIFICATIONS

Objective

Implement communication.

Tasks

- ☐ Email service
- ☐ In-app notifications
- ☐ Booking confirmation
- ☐ Payment confirmation

- ☐ Interview reminder
- ☐ Feedback notification
- ☐ Cancellation notification
- ☐ Refund notification
- ☐ Interviewer approval notification

Completion Criteria

Important platform events trigger appropriate notifications.

Status: NOT STARTED

PHASE 22 — ADMIN DASHBOARD

Objective

Create complete platform administration.

Tasks

- ☐ Admin dashboard
- ☐ Candidate management
- ☐ Interviewer management
- ☐ Verification queue
- ☐ Company management
- ☐ Designation management
- ☐ Domain management
- ☐ Pricing management
- ☐ Interview management
- ☐ Payment management
- ☐ Refund management
- ☐ Recording management
- ☐ Feedback management
- ☐ Dispute management
- ☐ Reports

Completion Criteria

Admin can operate the complete platform without direct database access.

Status: NOT STARTED

PHASE 23 — SECURITY HARDENING

Objective

Prepare the application for production.

Tasks

- ☐ OWASP review
- ☐ Authentication testing
- ☐ Authorization testing
- ☐ API penetration testing
- ☐ Rate limiting
- ☐ Input validation
- ☐ SQL injection testing
- ☐ XSS testing
- ☐ CSRF review
- ☐ JWT security review
- ☐ Secret management
- ☐ Recording security
- ☐ Payment security
- ☐ Audit logging

Completion Criteria

Critical security vulnerabilities are resolved.

Status: NOT STARTED

PHASE 24 — TESTING

Objective

Validate the complete application.

Backend Testing

- ☐ Unit tests
- ☐ Service tests
- ☐ Repository tests
- ☐ Controller tests
- ☐ Integration tests

Functional Testing

- ☐ Candidate registration
- ☐ Interviewer registration
- ☐ Verification
- ☐ Search
- ☐ Scheduling
- ☐ Booking
- ☐ Payment
- ☐ Interview
- ☐ Recording
- ☐ Feedback
- ☐ Cancellation
- ☐ Refund

Security Testing

- ☐ Unauthorized API
- ☐ Unauthorized recording access
- ☐ Interviewer identity leakage
- ☐ Payment manipulation
- ☐ Slot race conditions

Completion Criteria

All critical test cases pass.

Status: NOT STARTED

PHASE 25 — AWS DEPLOYMENT

Objective

Deploy the application to production infrastructure.

Tasks

- ☐ AWS account configuration
- ☐ VPC
- ☐ Security groups
- ☐ Database
- ☐ Application server
- ☐ S3
- ☐ CloudFront
- ☐ Load balancer

- ☐ Domain
- ☐ SSL
- ☐ Secrets
- ☐ Environment variables
- ☐ Logging
- ☐ Monitoring
- ☐ Backup
- ☐ Disaster recovery

Completion Criteria

Application is accessible through production domain.

Status: NOT STARTED

PHASE 26 — PERFORMANCE & LOAD TESTING

Objective

Ensure the system can handle expected traffic.

Tasks

- ☐ API load testing
- ☐ Database performance
- ☐ Slot-booking concurrency testing
- ☐ Payment concurrency
- ☐ Redis testing
- ☐ Video-session testing
- ☐ Recording processing
- ☐ Memory testing
- ☐ CPU testing
- ☐ Database indexes
- ☐ Query optimization

Completion Criteria

System meets agreed performance targets.

Status: NOT STARTED

PHASE 27 — PRODUCTION LAUNCH

Objective

Launch the MVP.

Pre-Launch

- ☐ Production testing
- ☐ Security review
- ☐ Payment verification
- ☐ Privacy policy
- ☐ Terms of service
- ☐ Refund policy
- ☐ Recording policy
- ☐ Support process
- ☐ Monitoring
- ☐ Backup
- ☐ Incident response

Launch

- ☐ Production deployment
- ☐ Domain activation
- ☐ Payment activation
- ☐ First interviewers onboarded
- ☐ First candidates onboarded
- ☐ First interviews completed

Completion Criteria

The platform successfully completes real paid interviews.

Status: NOT STARTED

PHASE 28 — POST-MVP

Future Features

- ☐ AI interview analysis
- ☐ AI-generated preparation plan
- ☐ Interview transcription
- ☐ Resume review
- ☐ AI mock interviews

- ☐ Coding environment
- ☐ System-design whiteboard
- ☐ Interview question bank
- ☐ Candidate subscription
- ☐ Corporate plans
- ☐ Interviewer certification
- ☐ Interviewer leaderboard
- ☐ Advanced analytics
- ☐ Mobile application
- ☐ Multi-language support

Status: NOT STARTED

MASTER PROJECT STATUS

Phase	Description	Status
0	Requirements & Foundation	NOT STARTED
1	Spring Boot Setup	NOT STARTED
2	Database Foundation	NOT STARTED
3	Authentication	NOT STARTED
4	Candidate Profile	NOT STARTED
5	Company & Designation	NOT STARTED
6	Interview Domains	NOT STARTED
7	Interviewer Registration	NOT STARTED
8	Interviewer Verification	NOT STARTED
9	Anonymous Interviewer	NOT STARTED
10	Availability	NOT STARTED
11	Marketplace	NOT STARTED
12	Pricing	NOT STARTED
13	Booking	NOT STARTED
14	Payment	NOT STARTED
15	Interview Session	NOT STARTED
16	Video Integration	NOT STARTED
17	Recording	NOT STARTED

Phase	Description	Status
18	Feedback	NOT STARTED
19	Performance Analytics	NOT STARTED
20	Ratings	NOT STARTED
21	Notifications	NOT STARTED
22	Admin Dashboard	NOT STARTED
23	Security	NOT STARTED
24	Testing	NOT STARTED
25	AWS Deployment	NOT STARTED
26	Performance Testing	NOT STARTED
27	Production Launch	NOT STARTED
28	Post-MVP	NOT STARTED

MVP DEFINITION

The first production-ready MVP should include:

```

Authentication
+
Candidate Profile
+
Interviewer Registration
+
Interviewer Verification
+
Company
+
Designation
+
Interview Domains
+
Eligibility
+
Availability
+
Marketplace
+

```

Pricing
+
Booking
+
Payment
+
Video Interview
+
Recording
+
Feedback
+
Candidate History
+
Admin Dashboard

The following should preferably remain outside the first MVP:

AI Analysis
Mobile App
Corporate Plans
Advanced AI
Complex Subscription System
Full Microservice Architecture
Advanced Recommendation Engine

CURRENT PHASE

Current Phase:
PHASE 0 – REQUIREMENTS & PROJECT FOUNDATION

Next Phase:
PHASE 1 – SPRING BOOT PROJECT SETUP

END OF DEVELOPMENT PLAN